KRKL

UAT REPORT

PLUSQUAM USER ACCEPTANCE TESTING

User Acceptance Testing Report

All twelve user scenarios passed on the staging environment.

12/12	2	4	Qwen
scenarios passed	account types tested	invalid-input cases handled	assessment integration verified

APPLICATION	Plusquam assessment platform
ENVIRONMENT	Staging
REPORT DATE	26 October 2026

SUMMARY

Executive summary

Every scenario was run on staging and passed.

OUTCOME

All 12 scenarios passed: sign-in, projects, uploads, assessments, history, report download, admin tools, input checks and Qwen.

Standard and admin users signed in and reached the right screens. A test project went from upload through assessment to a finished results page and report PDF. Admin tools, input validation and the Qwen integration also worked as expected. All tests used synthetic data.

USER JOURNEY



WHAT WAS TESTED

ACCOUNTS

Standard and admin accounts reached the right views. Admin reset a test user password.

ASSESSMENT

Upload, assessment steps and results worked on a test project, including Qwen.

REPORTS AND HISTORY

The owner found past projects in History and downloaded the report PDF.

INPUT CHECKS

Missing fields, short input, wrong file type and a malformed PDF gave clear messages.

OUTCOMES

Scenario results

All 12 scenarios passed. Each row shows what was observed.

12 of 12 scenarios passed

1 2 3 4 5 6 7 8 9 10 11 12

UAT-01 Sign in and reach the workspace PASS

Standard and admin accounts reached their expected views. Admin navigation was available to the admin account.

UAT-02 Create a new project PASS

A test project was created and opened under the test user.

UAT-03 Upload and read a valid document PASS

A test document was uploaded in the project flow. The assessment report was produced and reviewed.

UAT-04 Run an assessment and follow progress PASS

The assessment moved through its steps and reached completed results.

UAT-05 Qwen returns a usable assessment PASS

Qwen (qwen-plus) was configured on staging and returned visible assessment results.

UAT-06 Review the results page PASS

The assessment results and report sections were visible and usable.

OUTCOMES

Scenario results

History, report download, admin tools, input checks and Qwen.

UAT-07 Find a project in the owner's History

PASS

The owner found projects in History and reopened them with their results.

UAT-08 Download the report PDF

PASS

The owner downloaded and opened the report PDF. Title, score and report content were present.

UAT-09 Review admin records and actions

PASS

Admin Users and Projects lists loaded, showing each project owner and results. A test user password reset succeeded.

UAT-10 Check incomplete and unsuitable input

PASS

Required fields were enforced and short input was handled. An unsupported file type and a malformed PDF were rejected with clear messages, and no project was created.

UAT-11 Prevent accidental duplicate runs

PASS

After Evaluate, the project showed Processing and no rerun option was available.

UAT-12 Qwen integration and quality check

PASS

Qwen was tested on 30 identical assessments against Groq (GPT-OSS-120B), as the previous Llama 3.3 70B model was no longer accessible. Valid output: Qwen 30 of 30, Groq 21 of 30. Consistent verdicts across repeats: Qwen 9 of 10 cases, Groq 6 of 10. Unsupported paper references: Qwen 0, Groq 12.

FINAL STATUS

All 12 user acceptance scenarios passed on staging. Sign-in, project creation, upload, assessment, history, report download, admin tools, input checks and the Qwen integration all worked as expected.